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CONTRACT NO. TASK NO.
CONTRACT INSPECTION REPORT : (:?'

25X1

T0: DATE .
: 4 March 1970

INSPECTION REPORT NO. (If final, so state)

9

ESTIMATED COMPLETION DATE

30 June 1970

NAME OF CONTRACTOR
%

Corning Glass Works

TYPE QF COMMODITY OR SERVICE

Inproved Rear Projection Screen

THE CONTRACTOR 1S ON SCHEDULE " | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
D : ‘ Funos [ Zves [Iwno 1F ANSWER S "NO" ADVISE REC-
vES <% N OMMENDATION AND/OR ACT{ON OF SPONSORING OFFICE. ON
. ' REVERSE HEREOF. If KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK.COMPLETED - 923% DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS €XPENDED - 'TE?%

HAS AN INTERIM REPORT, FINAL REPORT. PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? &inEs i luo (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERICD? [:] YES [E@ NO
(I1If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES
'S THIS AN INCENTIVE CONTRACT - [ ves [ ~o NOTE :
IF YES. CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
. A J VAL TION.
[l cosr [ awano [ rearormance [ oceiveny FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION
FEE

OVERALL PERFORMANCE OF CONTRACTOR

. . ™~
1. E EOUTSTANDING 4. . ABOVE AVERAGE 7. . UNSATISFACTORY

i E EXCELLENT - s, ESE AVERAGE
& T
3. E } very cooo 6. g j MINIMUM ACCEPTABLE

{F OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMQMfACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

n

RECOMMENDED ACT ION

CONT INUE AS PROGRAMMED . ’ . WITHHOLD PAYMENT PENDING
, ¢ SATISFACTORY PERFORMANCE

g ;”CLosz-buT , . C ~[:} OTHER (Specify) ' -

IFf THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACY HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING:

, - - - |
: A . | DOES NOT ' o . DOES NOT

TEM | REC'D | TpeLy. ITEM - Rec'o | Voeely |
PRGTOTYPES 1 MANUALS |
DRAWINGS AND SPECIFICATIONS - ‘ R | FINAL REPORT ‘
FRODUCTION AND/OR OTHER - o ' ' SPECIAL TOOLING ;
END ITEMS - L R ; B " ;

; OTHER GOVERNMENT PROPERTY -
DATE OF LAST CONTACT WITH CONTRACTOR
19 February 1970 .
25X1

FORM ust . ' _ -
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\mRR@E REPORT e Jen 1 FIHAL

1,” The contractor has devoloped the technique for manufacturing the mesk on
the lenticular screen and is waiting for samples of various reversal and negative
Tilms with lenticules applied on the back, His activity will be minimal until he
receives these samples, : C '

2, The sub-contractor, , has succeeded in applying 1enzlc?§§$1
to the desired films, but somehow, the film was exposed (fogged) during produ0ulon
making 1t unusable by Corning. Additional s amples are being manufactured,

~

-

3. In view of the production difficulties being experienced by the sub-con-
tractor, Corning will petition us for an extension of the contract to 30 June 1970,
without any increase in funds. We have recommended that this extention be granted,
since. Wt appears that bhe production pfob7ems can be OVeroome soon,

hm Tt “is antlclpated tnat a sample screen, complete with mask will be forth-
coming within approximately thlrty (30) days after receipt of the lenticular film
by Corning,

5. [Total Authorized Funds - Original Contract - , 25X1-
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